Integrated Justice in Washington State

April 16, 2004

Activity in the JIN Program Office

JIN Proof of Concept and Technology Roundtables

The first JIN Proof of Concept project, a collaborative effort to share and update stolen vehicle information among the King County Regional Automation Network (RAIN), the Law Enforcement Support Agency (LESA), and the Washington State Patrol, is moving into production. We are due to go live on Wednesday April 21, as scheduled, six weeks after beginning. In addition to helping to educate the state and to allow an opportunity to assess the viability of a specific architectural model, this effort clearly demonstrates that important exchanges can be automated in a matter of weeks, not months.

We also received a draft statement of work for the second proof of concept, which will exchange information related to a *Failure to Appear* among Seattle Municipal Court, the Department of Licensing and the Administrative Office of the Courts. The schedule for this project also envisions approximately six weeks to complete.

At Friday's Technology Roundtable, Burley Kawasaki, Chief Technology Officer for Equarius and Jeff Langford, recently of Microsoft, gave a presentation on the applicability of XML and Web services to the justice community. The next session, on Friday April 23, will discuss service bus and hub and spoke architectures as models for information sharing.

Summary Offender Profile

Templar has completed installation of Summary Offender Profile in the test environment. In addition, Milestone Technology and AOC were able to establish a connection to the court data sources. Testing should begin next week.

To subscribe or submit information to JINfo, send an E-mail to JINfo@dis.wa.gov .

Federal Grants

The Grants Subcommittee met on April 16 to discuss the FY 2004 proposals for Byrne and NCHIP funding. The subcommittee will report on their recommendations at the Board meeting on April 20.

Meetings and Miscellaneous

I attended the first DIS planning meeting for budgeting and submitted material for inclusion in the DIS strategic plan. I also briefed Robert Veliz of the WSP on JIN efforts to date, and met individually with Mary McQueen and Joe Lehman to brief them on recent developments in the Program Office.

I prepared and circulated the agenda and materials for the upcoming Board meeting and put together some information for Steve Clem to assist in his upcoming presentation to the Board.

I also discussed with Mark Knutson of LESA the possibility of making their web interface for ACCESS (WSP data) available to other JIN constituents, and drafted a license agreement for that purpose.

The attorney we hired to help update the WSP, AOC, SGC and WAPA charge manuals submitted the first half of her work to incorporate the updates to the RCW. The preliminary response to the quality of the work and the speed at which it was accomplished has been extremely favorable.