



---

## **Integrated Justice in Washington State**

### **May 24-28, 2004**

#### **Activity in the JIN Program Office**

Activities this week centered on finalizing the installation of Summary Offender Profile and the beginning of the pilot deployment. I also spent some time on the strategic plan/budget request, and on refining the scope of an upcoming RFP for network infrastructure.

#### **Summary Offender Profile**

The Production server is live and the developer has set up user accounts for the pilot users in Thurston and Douglas County. Steve Clem (Douglas County Prosecutor, Board co-chair) and I have been familiarizing ourselves with the application this week. This has alerted me to the fact that my knowledge of the current environment is incomplete, and I have set up some educational sessions with the WSP and LESA to better understand how the application responds to user needs in the current environment.

I also revised the August 2003 *Quick Start Guide* for the application and disseminated it to the pilot users.

#### **JIN Proof of Concept**

I am scheduled to demonstrate the Equarius /Microsoft Proof of Concept to the Traffic Records Committee on June 7. Because I do not have access to the King County or LESA systems, I will use screen shots along with the JIN interface.

We received installation instructions for the Sonic software that underlies the second JIN proof of concept—which will exchange information related to a *Failure to Appear* among Seattle Municipal Court, the Department of Licensing and the Administrative Office of the Courts. We have filed a “net-change” request with DIS to allow this to happen.

**To subscribe or submit information to JINfo, send an E-mail to [JINfo@dis.wa.gov](mailto:JINfo@dis.wa.gov).**

## Miscellaneous

? I met with Ramsay Radwan, Budget Director for AOC to discuss the contents of the current draft JIN Decision Package and for education on the legislative process.

? I also met with Bob Kaelin of MTG Management Consultants to discuss how the 2002 *Implementation Recommendations* and *Technical Architecture* could best be leveraged for the current Network Infrastructure project, which is to be funded through the Federal Byrne Grant. It is clear that much of this information—particularly the suggested projects to “Establish JIN Architecture” and “Build a JIN Portal”—is a natural precursor to the upcoming work and will prove a valuable resource to the project manager. As the Byrne Grant money becomes available in July, I am hoping to issue a Request for Proposal around, or perhaps even before, that time.

? I received the final copy of the “capstone project” that two graduate students from the University of Washington School have done for JIN. The project, which focuses on evaluation criteria for the proof of concepts, recommends several areas of measurement necessary for success. It also concludes (emphasizing the value of the infrastructure project discussed earlier) the need to design the physical and logical structure for information sharing.

? The Attorney General’s Office *SMART* system was the subject of an article on Wednesday in the Seattle Post-Intelligencer ([Gregoire faces questions over shelved database](#)). The SMART system has twice previously been the subject of discussion by the predecessors of the Board.

<http://www.jin.wa.gov/meetings/2001/CJIA112001.pdf>

<http://www.jin.wa.gov/meetings/JIC/1998/0698jicmn.pdf>